
       Advanced Light Source Operating Schedule 
June - December 2004
(including finalized January 2005 schedule)

Jun-04 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M Tu W

0000-0800 S/T S/T S/T S/T S/T S/T BLC BLC BLC BLC AP MS AP I
0800-1600 S/T S/T S/T S/T S/T S/T BLC BLC BLC AP M AP M I
1600-2400 S/T S/T S/T S/T S/T S/T BLC BLC BLC AP S/T AP I S/T

Jul-04 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S

0000-0800 X H IT AP AP I AP MS
0800-1600 X H AP M I AP AP M
1600-2400 X H AP I S/T AP AP S/T

Aug-04 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T

0000-0800 IT MS MS I AP MS AP
0800-1600 AP AP M I 2 bunch AP 2 bunch M AP
1600-2400 AP AP I S/T AP S/T AP

Sep-04 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th

0000-0800 H IT I AP MS IT AP
0800-1600 H M I AP AP M AP
1600-2400 H I S/T AP AP S/T AP

Oct-04 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su

0000-0800 AP I AP AP IT MS
0800-1600 M I AP AP M AP
1600-2400 I S/T AP AP S/T AP

Nov-04 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
M Tu W Th F S Su M Tu W Th F S Su M Tu W Th F S Su M Tu W Th F S Su M Tu

0000-0800 AP IT MS AP AP H H X X IT
0800-1600 M I AP AP M AP H H X X M
1600-2400 I S/T AP AP S/T AP H H X X S/T

Dec-04 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F

0000-0800 MS AP IT AP H H X H H H H H
0800-1600 AP AP I I AP H H X H H H H H
1600-2400 AP AP I S/T AP H H X H H H H H

Jan-05 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M

0000-0800 X X IT MS AP H IT I AP AP
0800-1600 X X M AP AP H M I AP AP M
1600-2400 X X S/T AP AP H I S/T AP AP S/T

  User special operations & scrubbing June 2004 - Dec 2004 cycle Previous cycle

Total calendar shifts = 642 549 shifts

S/T   Startup & Tune M   Maintenance IT interlock tests Total user shifts = 432 67.3% 54%

Special operations  = 14 2.2% 2%

AP   Accelerator Physics H   Holiday Maint. & install.(M/I)  = 41 6.4% 8%

Acc physics and MS = 68 10.6% 9%

MS   Machine setup I/S/T Injection startup Startup and Tune = 42 6.5% 18%

Holiday/Off = 45 7.0% 8%

  User Operations BLC Beamline commissioning

The following data are percentages of total user shifts  

X  Off Note: All running is at 1.9 GeV Total user shifts = Previous cycle

 multibunch unless outherwise noted. 1.9 GeV multibunch shifts = 400 %

I   Installation 1.5 GeV shifts = 0 %

2-bunch shifts = 32 %
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