
 

       Advanced Light Source Operating Schedule 
July - December 2008

Jul-08 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th

0000-0800 MS H X X IT AP AP I
0800-1600 H X X M AP AP M I AP
1600-2400 U7 H X X S/T AP AP I S/T AP

Aug-08 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su

0000-0800 MS MS IT I  AP
0800-1600 M 2 bunch AP M I AP
1600-2400 S/T AP I S/T AP U7

Sep-08 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T

0000-0800 H I I I I I I I I I I I I I I I I I I I I I I I I I I I I I
0800-1600 H I I I I I I I I I I I I I I I I I I I I I I I I I I I I I
1600-2400 H I I I I I I I I I I I I I I I I I I I I I I I I I I I I I

RISK OF VIBRATION AFFECTING STABILITY
Oct-08 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F
0000-0800 I/S/T S/T S/T S/T S/T S/T BLC BLC BLC BLC IT I  MS
0800-1600 I/S/T S/T S/T S/T S/T S/T BLC BLC BLC BLC AP M I AP
1600-2400 I/S/T S/T S/T S/T S/T S/T BLC BLC BLC BLC AP I S/T AP

Nov-08 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su

0000-0800 AP MS IT I AP H H X X
0800-1600 AP M AP AP M I AP H H X X
1600-2400 AP S/T AP AP I S/T AP H H X X

Dec-08 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W

0000-0800 IT MS AP I H H H X X X X H
0800-1600 M AP AP M I H H H X X X X H
1600-2400 S/T AP   AP I S/T   U7 H H H X X X X H

JANUARY SCHEDULE IS A DRAFT ONLY
Jan-09 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S Su M T W Th F S
0000-0800 H IT I S/T AP  AP H IT MS
0800-1600 H M I S/T AP AP H M AP
1600-2400 H I S/T S/T AP AP U7 H S/T AP

 User Operations U7 User Operations (7 hr shift) July 2008 - Dec 2008 cycle Jan-June 08

Total calendar shifts =

 User special operations & scrubbing Total user shifts =

Special operations  =

S/T  Startup & Tune M  Maintenance IT   Interlock Tests Maint.Install.Int.Tests(M/I/IT)  =

Acc physics and MS =
AP  Accelerator Physics H  Holiday I/S/T  Injection Startup Startup and tune =

Holiday/Off =

MS  Machine Setup BLC  Beamline Commissioning

The following data are percentages of total user shifts  
X  Off Note: All running is at 1.9 GeV Total user shifts = Previous cycle

 multibunch unless outherwise noted. 1.9 GeV multibunch shifts = 275
I  Installation JANUARY is draft only. 2-bunch shifts = 27

Users Mtg

Jul07-Dec07

546 shifts 552 shifts

55.0% 61.0% 69.7%

1.6% 1.8% 2.2%

21.1% 19.0% 7.2%

8.7%

10.0%

2.2%

8.4%

7.1% 8.1%

48

8.9% 11.0%

8.7% 1.6%

91.1% 89.0%

302

549

302

9

116

38

39

6.9%


